
MISSISSIPPI DEPARTMENT OF TRANSPORTATION 
 
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-30LPA CODE:  (SP) 
 

DATE: 4/24/2014 

 

SUBJECT: Prosecution and Progress 
 

 

Delete Subsection 907-108.06.2.2 on pages 3, 4, and 5, and substitute the following. 

 

907-108.06.2.2--Contract Time. The Contractor’s progress will be determined monthly at the 

time of each progress estimate and will be based on the percentage of money earned by the 

Contractor compared to the percentage of elapsed time.  

 

The percentage of money earned will be determined by comparing the total money earned to date 

by the Contractor to the total dollar amount of the contract. The percentage of time elapsed will 

be determined by comparing the calendar days elapsed to date since the Notice to Proceed Date 

to the total available calendar days for the contract.  

 

When the "percent complete" lags more than 20 percent behind the "percentage of elapsed time", 

the Contractor shall immediately submit a written statement and revised progress schedule 

indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure 

completion within the specified contract time. When the "percent complete" lags more than 40 

percent behind the "percentage of elapsed time", the contract may be terminated.  

 


